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ESTIMATE RUN 01/23/2007

ESTIMATE SUMMARY 10:07:51
CONTID: C15543 ESTIMATE NO: 0005 FINL SPEC YR:2005
PCN: 15543-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 151.( DAYS TIME ALLOW: 10/31/2( FIXED COMPLETION DAT
SH 285 VMS for Adverse Condition PERCENT TIME: 63.98 ORIG TIME ALLOW: 10/31/2( FIXED COMPLETION DAT
PROJECT NO: SHE 2854-112
SH 285 VMS FOR ADVERSE WEATHER
NAME OF ROAD: SH 285
PROJECT COUNTIES: PARK, REGION 1
CONTRACTOR:
INTERFACE COMMUNICATIONS, COMPANY PAY PERIOD ENDING 01/23/2007 DATE TIME STARTED 03/10/2006
6309 MONARCH PARK PLACE SUITE DATE LET 02/09/2006 DATE WORK BEGAN 05/01/2006
DATE AWARDED 02/17/2006 DATE TIME SsTOppED 08/07/2006
DATE CONTRACT EXECUTED 03/08/2006 DATE ACCEPTED 08/07/2006
LONGMONT CO 80503 303-530-4212 DATE NOTICE TO PROCEED 03/10/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 341,733.68 PARTICIPATING $ 341,733.68 $ 2,303.00
AWARD PROJECT AMT: $ 355,247.78 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 341,733.68 2,303.00
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 341,733.68 2,303.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 5,328.72
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 341,733.68 7,631.72
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 341,733.68 7,631.72
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 7,631.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00220
0010 203-00010
0015 203-01597
0020 212-00006
0025 212-00032
0030 213-00002
0035 213-00061
0040 304-06000
0045 403-00720
0050 606-00301
0055 606-02003

C15543

15543-BID

SHE 2854-112

ITEM
DESCRIPTION

REMOVAL OF ASPHALT MAT
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MULCHING (WEED FREE HAY)
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AGGREGATE BASE COURSE (CLASS 6)

HOT MIX ASPHALT (PATCHING)

(ASPHALT)

GUARDRAIL TYPE 3 (6-3 POST SPACING)

END ANCHORAGE (NONFLARED)

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION
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PCN: 15543-BID ESTIMATE RUN 01/23/2007
PROJECT: SHE 2854-112 ESTIMATE NO: 0005 10:07:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 606-02005 END ANCHORAGE (FLARED) 1.000 1.000
EACH 0.000 0.00
1,458.00000 1.000 1,458.00
0065 612-00270 LOCATION MARKER (UTILITY) (FLAT SLAT) 0.000 0.000
EACH 0.000 0.00
22.28000 0.000 0.00
0070 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 278.000 278.000
LF 0.000 0.00
4.07000 278.000 1,131.46
0075 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 413.100 413.100
LF 0.000 0.00
6.00000 413.100 2,478.60
0080 613-07050 PULL BOX (13"X24"x18") DEEP 4.000 4.000
EACH 0.000 0.00
369.00000 4.000 1,476.00
0085 613-10000 WIRING 1.000 1.000
LS 0.000 0.00
7,042.00000 1.000 7,042.00
0090 614-10125 VARIABLE MESSAGE SIGN (GROUND MOUNTED) 2.000 2.000
EACH 0.000 0.00
119,246.00000 2.000 238,492.00
0095 625-00000 CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
1,378.00000 1.000 1,378.00
0100 626-00000 MOBILIZATION 1.000 0.940
LS 0.060 2,049.66
34,161.00000 1.000 34,161.00
0105 630-00000 FLAGGING 124.000 124.000
HOUR 0.000 0.00
12.72000 124.000 1,577.28
0110 630-00012 TRAFFIC CONTROL MANAGEMENT 14.000 14.000
DAY 0.000 0.00

212.00000 14.000 2,968.00
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PCN: 15543-BID ESTIMATE RUN 01/23/2007
PROJECT: SHE 2854-112 ESTIMATE NO: 0005 10:07:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-80342  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 19.000 17.100
EACH 1.900 100.70
53.00000 19.000 1,007.00
0120 630-80343  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 5.400
EACH 0.600 47.70
79.50000 6.000 477.00
0125 630-80360  DRUM CHANNELIZING DEVICE 0.000 0.000
EACH 0.000 0.00
68.90000 0.000 0.00
0130 630-80380  TRAFFIC CONE 110.000 99.000
EACH 11.000 104.94
9.54000 110.000 1,049.40
0135 700-70010  F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0140 700-70022  F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0145 700-70028  F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0150 700-70190  F/A ELECTRIC SERVICE 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0155 700-70220  F/A PHONE SERVICE 499.680 499.680
F A 0.000 0.00
1.00000 499.680 499.68
0160 700-70380  F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0165 403-02000  HOT MIX ASPHALT (SPECIAL) CHANGE ORDER NUMBER 2 432.660 432.660
TON 0.000 0.00

12.22500 432.660 5,289.27
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PCN: 15543-BID ESTIMATE RUN 01/23/2007
PROJECT : SHE 2854-112 ESTIMATE NO: 0005 10:07:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0200 ROADWAY
0170 900-00014 ADDED ITEM (LUMP SUM)/ FOOTER EXCAVATION 1.000 1.000
L S 0.000 0.00
4,668.72000 1.000 4,668.72
CAT 0200 CURRENT AMT $ 341,733.68 $ 2,303.008 341,733.68

PROJECT TOTAL CURRENT AMT §

341,733.68 $

2,303.00 8 341,733.68



